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CCR No. 96-1476A Logged Date 1 / 9 / 9 7 Rev. A Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class I I

Title (description)
IMS RbR#B Only Validation

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561

RTM Change x Start New Baseline

Problem
Release B RbRs need updating.

Revision incorporates comments from reviews. Revision impacts the “interpretation text” of requirements, IMS-0700#B and IMS-
1570#B, in Table IMS RbR.

Proposed Solution
Clarification and/or interpretation attributes are updated  for RbR#Bs. For non-allowable attribute values use:
‘unverified’ for acceptance and system verification status; ‘test’ for verification method; ‘approved’ for L4 status;
‘mission essential’ for requirement_category; ‘SDPS’ for segment; ‘functional’ for type (L4s and RbRs).

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng X FOS x M&O x

Procurement QO X Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng X Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Ove r $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Show-Fune Chen (signed)  Show-Fune Chen     1/6/97
Signature Date

Office SMO Office Manager (signed)   Edward Nicosia for F. Davarya    1/6/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)   Paul Fingerman        1/9/97
Signature Date

CM01OC96  ECS


